2011 MISSOURI RIVER LEVEE REHAB UPDATE
MO Valley D&L District, Sec 1

US Army C R Mi i
of Engineers ay County, Missouri Updated as of Feb. 21, 2013
Kansas City Residence Office Kansas City District

Schedule

River Miles: 326.3 to 333.9

Request for Assistance: July 25, 2011
Damage Survey Report: Feb. 20, 2012
Award Date: Nov. 28, 2012
Notice to Proceed Date: Dec. 13, 2012
Contract Duration: 90
Contract Original Completion Date: Mar. 12, 2013
Contract Current Completion Date: Mar. 17, 2013
Estimated Completion Date: Mar. 17, 2013

Progress

8 | Map Features

Levee Alignment

A | Authorization Type:
A\ Nondederaly

Constructed

A\ USACE Federally
Constructed

®  River Miles

% Complete Actual: 25%

Location Map

% Complete Schedule: 25%
Construction Contract Placement:

Funds Source: FCCE - Rehabilitation
Award Contract Amount: $304,403.00
Current Contract Amount: $304,403.00

Pending MOD Amount:

Embankment and foundation seepage repair..

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil




Kansas City Resident Office Kansas City District

Awarded 11/28/12 to C L Richardson Construction Company, in the amount of $304,403.00.

MO Valley Setback B-4 has been accepted by the Levee Board. At Tri-County, the welding is complete on the
steel pipe and is ready for installation. Earthwork for this drainage structure will begin next week.




